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СРСП (CLASS 1)

1.Test on finding sequence for 

project works



СРСП (CLASS 2)

1.Solve two problems in 

choosing a project for 

investment 

• see in PPT for the class 2



СРСП (CLASS 3)

1. Draw a general flowchart of project 

management processes of your 

training project

2. Break your training project into 

phases

• Define Kill points

• Determine which Kill points are the 

most critical for your training project?

3. Compose the life cycle of your 

training project



СРСП (CLASS 4)

1. Complete the development of your 

training project charter for the 

training project

2. Initiate a Change Request and fill 

out the form for your project (by 

template)

• Follow the instruction



СРСП (CLASS 5)

1. Find in Internet Power / 

Influence grid

2. Fill it out for your training 

projects stakeholders



СРСП (CLASS 6)

1.Develop training project 

product or service 

description (using 

template)

2.Develop your training 

projects WBS



СРСП (CLASS 7)

1. Complete and send me 

Resource hierarchy for your 

training projects (СРСП)

2. Complete and send me RACI 

matrix for your training projects

(СРСП)



СРСП (CLASS 8)

Complete Matrix for analysis 

of communication 

requirements in your training 

projects

That’s all! 



СРСП (CLASS 9)

1. Send me completed network 

diagram for your training 

project 

2. On your network diagram must 

be critical path and schedule 

reserves

3. Send me completed Gantt chart

for your training project



Indicators
Day 1 Day 2 Day 3 Day  4

hours $ hours $ hours $ hours $

Work 1 2 $20 4 $40 8 $120 18 $300

Work 2 10 $90 6 $50

Work 3 10 $90 6 $50

Work 4 10 $90 6 $50

PVс (plan)

EVс (earned 

value)

ACс (actual 

costs)

SV (EV-PV)

CV (EV-AC)

EAC

СРСП (CLASS 10)

The project has 4 parallel works (start-start): one for 32 hours and three for 

16 hours. 1 hour of any work costs $ 10. Fill in the table starting with the 

line PV (plan).



СРСП (CLASS 11)

1. Using one of risk identification 

the methods, identify the risks 

of your training project (on at 

least 5 risks)

2. Complete Risk Register using 

template (for at least 5 risks)



СРСП (CLASS 12)

1. Assume some defect in your training 

project

2. Build Ishikava diagram and show 

possible causes of that defect 

3. Assign a number of appearances for 

each cause and build Pareto 

diagram



СРСП (CLASS 13)

• Solve a problem on PTA

• On the piece of papers build a 

tree of key concepts covered in 

this course: 

• trunk - the topic of the training, 

• branches - component 

concepts



СРСП (CLASSES 14-15)

1. Each doctorate will receive one 

topic for practical project from 

chemistry industry

2. Develop 7 instruments of 

project management for 

practical project (full description is 

given on a separate page)


